

SECRET

6 July 1965

Received
13 July 65

Dear Joe:

Subject: FY-65 Quarterly Report No. 4 - Contract

25X1

In accordance with the provisions of Part 3, "Reports" of Exhibit "A" to the subject contract, we are enclosing herewith one (1) copy (classified **SECRET**) of the subject report.

RRW:eb
In Duplicate
Enclosure (1)
(Copy #6)

Dick
Dick

✓ cci: WJ w/5 encls.
(Copies 1-5)

1 Administrative monitor

2

3 contract file

4 Proj monitors

5 SPARP

GROUP 1
Excluded from automatic
downgrading and
declassification

Declass Review by NGA.

SECRET

BEST COPY
Available

SECRET

FY-65
QUARTERLY REPORT
No. 4

[Redacted Box]

28 May 1965

25X1

(1 Mar 65 - 28 May 65)

25X1

PREPARED BY:

[Redacted Box]

[Redacted Box]

Copy 1 of 35

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

SUMMARY

2X1
1. The Contract [] FY-65, No. 4, Quarterly Report is in lieu of a May FY-65 report and covers active PAR progress for the months of March, April and May 65.

2. Detailed reports, covering progress of approved active PARs, are included in this report and are listed in the Table of Contents.

3. Two progress review meetings were held at the contractor's facilities during this quarter. Minutes of these meetings are documented in contractor reports [] dated 19 May 65 and [] dated 28 May 65.

25X1

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

TABLE OF CONTENTS

Section		Page	
I.	Report		
	SUMMARY	1	
	DISCUSSION	2	
II.	PAR Progress		
	(Note: Only Approved PARs Reported)		
	PAR 202, Briefing Print Enlarger [REDACTED]	5	25X1
	PAR 203, Rapid Access Printer [REDACTED]	8	
	PAR 206, Reversal Processing of High Resolution Films Study	9	
	PAR 207, Definitive Study of Contact Printers [REDACTED]	10	25X1
	PAR 211, Microdensitometer Study of Effects of Processing [REDACTED]	12	
	PAR 212, Color Acquisition System Review Study [REDACTED]	13	Final 25X1
	PAR 213, Color Reproduction Systems Review [REDACTED]	14	
	PAR 214, Roller Transport Reversal Processor (12-Inch) [REDACTED]	15	25X1
	PAR 215, Roller Transport Processor (24-Inch) [REDACTED]	16	25X1
	PAR 217, Optimization of Lasers [REDACTED]	17	25X1
	PAR 224, 3 - 15X Fluid Gate Enlarger	5	
	PAR 233, Zoom (6X to 60X) Projection Lens for Monochromatic Light [REDACTED]	18	25X1
	PAR 237, Briefing Aids [REDACTED]	19	
	PAR 238, Equipment Installation [REDACTED]	20	25X1

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

TABLE OF CONTENTS (continued)

Section	<u>Page</u>
III. Fiscal Summary	
Active PARs	21
Completed PARs	22

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

28 May 65

DISCUSSION

4. PAR Status: A complete index listing of PARs, titles (condensed in some cases) and status is included for quick reference:

PAR	Title	Status
201	Travel and Liaison	Active
202	Briefing Print Enlarger	Active
203	Rapid Access Printer	Active <i>Final Report</i>
204	Contact Chip Printer	Termination Rpt completed 27 Jan 65
205	Precision 4X Enlarger	Termination Rpt completed 27 Jan 65
206	Reversal Processing Study	Active <i>Final Report LAPI 65</i>
207	Contact Printer Study	Active <i>Final Report (preparing)</i>
208	Non-Elec. Image Enhancement	Cancelled
209	Phosphor Viewer	Cancelled
210	Laminated Slides	Completed 4 Sept 64
211	Processing Effects Study	Active* <i>Final Report (preparing)</i>
212	Color Acq. System Review	Active <i>Final Report (preparing)</i>
213	Color Reprod. Review	Active <i>Final Report (preparing)</i>
214	Reversal Processor	Active <i>Deliver 5 Aug 65</i>
215	24-Inch Paper Processor	Active <i>suspended for Tab Problem</i>
216	Laser Photographic Exposure	Complete 12 Feb 65
217	Optimization of Lasers	Active <i>90% completed</i>
218	Autofocus Systems	Not to be submitted
219	Opt. vs Contact Ptg. 1:1	Not to be submitted
220	Static Elec. Hold-Down	Disapproved by Customer

*PAR 211, Supplements Nos. 1, 2, and 3 disapproved per customer letter 19 Apr 65. All work has been stopped pending customer authorization to proceed with final rpt.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

28 May 65

PAR	Title	Status
221	Lens Bench Manual	Not to be submitted
222	Auto Stereo Regstrn System	Completed 3 Mar 65
223	Monochr. Lens System	Disapproved/msg 4247, 9 Apr 65
224	3X - 15X Enlarger	Active
225	Micro-D Training Program	Terminated/msg 4690, 4 June 65**
226	Edge Trace Meas., Micro-D	Complete
227	Color Viewer	Contractor Preparing
228	Vectograph Study	Not to be submitted
229	Optical Design Film Viewer	Not to be submitted
230	10X Color Lens	Disapproved/msg 4494, 10 May 65
231	10-20-40X Color Lamphouse	Disapproved/msg 4494, 10 May 65
232	Automated Edge Trace Device	Disapproved/msg 4042, 12 Mar 65
233	Zoom (6X to 60X) Projection Lens	Approved/msg 4493, 10 May 65
234	MTF Exposure Device	Disapproved/msg 4266, 13 Apr 65
235	Automation Program Study	Disapproved/msg 4288, 15 Apr 65
236	Film Disposal Rewind Unit	Disapproved/msg 4289, 15 Apr 65
237	Briefing Aids	Approved/msg 4563, 18 May 65
238	Equipment Installation	Approved/msg 4592, 20 May 65
239	Administration	Active

5. Active PAR summary progress discussions are included in Section II (PAR Progress).

6. Submission of PAR 206, Reversal Processing of High Resolution Film Study, final report on 19 May 65 constituted project completion.

7. PARs prepared and submitted during the third quarter, FY-65 and their present status:

**Action accomplished after report period but included to reflect latest status.

SECRET

GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

SECRET

28 May 65

- a. PAR 234, MTF Exposure Device, submitted 25 Mar 65, disapproved by customer message 4266, 13 Apr 65.
 - b. PAR 235, Automation Program Study, submitted 7 Apr 65, disapproved by customer message 4288, 15 Apr 65.
 - c. PAR 236, Film Disposal Rewind Unit, submitted 15 Jan 65, disapproved by customer message 4289, 15 Apr 65.
 - d. PAR 237, Briefing Aids, submitted 7 May 65, approved by customer message 4563, 18 May 65.
 - e. PAR 238, Equipment Installation, submitted 10 May 65, approved by customer message 4592, 20 May 65.
 - f. PAR 239, Administration, FY-65 and FY-66, cost estimates submitted 25 May 65, approved by customer message 4692, 4 June 65**.
 - g. PAR 201, Travel and Liaison, FY-65 and FY-66, cost estimates submitted 25 May 65, approved by customer message 4691, 4 June 65**.
8. By customer message 4690, dated 4 June 65, the contractor was directed to terminate all effort on PAR 225, Microdensitometer Training Program. No report, interim or otherwise is required**.

**Action accomplished after report period but included to reflect latest status.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010106-1

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010106-1